COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2020

ESTI MATE SUMVARY 15: 35: 29
CONTI D; C20854 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20854- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TI ME ALLOW 140 WORK DAYS
SH86 WEST SIDE OF ELI ZABETH I N PERCENT TIME:  45.71 ORI G TIME ALLOW 140 WORK DAYS
PROJECT NO. STAO086A- 056
SHB6 WEST S| DE OF ELI ZABETH I N
NAMVE OF ROAD:
PROJECT COUNTI ES: ELBERT
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 06/ 26/ 2020 DATE TI ME STARTED 03/18/2020
9200 E. Mneral Ave., Suite 400 DATE LET 10/ 24/ 2019 DATE WORK BEGAN 03/18/ 2020
DATE AWARDED 11/ 06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/21/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 03/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 886, 979. 19 PARTI Cl PATI NG $ 1, 993, 388. 85 $ 470, 557. 33
AWARD PRQIECT AMT: $ 3,714, 134.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 51.28% TOTAL EARNI NGS 1,993, 388. 85 470, 557. 33
FUNDS AVAI LABLE: $ 1,893,590.34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 993, 388. 85 470, 557. 33
TOTAL CLAI VS $ 0.00 RETAI NAGE -55,712. 02 -11,737.07
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 937, 676. 83 458, 820. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 937, 676. 83 458, 820. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 458, 820. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20854-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA086A- 056 ESTI MATE NO 0004 15: 35: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
1, 190. 00000 1. 000 1, 190. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 570. 00000 1. 000 1,570. 00
0015 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0.00
1, 040. 00000 0. 000 0. 00
0020 202-00035 Renoval of Pipe 302. 000 223. 000
LF 0. 000 0. 00
116. 00000 223.000 25, 868. 00
0025 202-00037 Renoval of End Section 3. 000 2.000
EACH 0. 000 0.00
581. 00000 2.000 1, 162. 00
0030 202-00190 Renoval of Concrete Median Cover Material 64. 000 64. 000
SY 0. 000 0. 00
14. 00000 64. 000 896. 00
0035 202- 00200 Renoval of Sidewal k 148. 000 103. 000
Sy 0. 000 0.00
25. 50000 103. 000 2,626.50
0040 202-00202 Renoval of CGutter 43. 000 0. 000
LF 0. 000 0. 00
12. 30000 0. 000 0.00
0045 202-00203 Renoval of Curb and Cutter 669. 000 562. 000
LF 0. 000 0.00
9. 70000 562. 000 5,451. 40
0050 202-00206 Renoval of Concrete Curb Ranp 34. 000 22.000
SY 0. 000 0. 00
21.50000 22.000 473.00
0055 202-00210 Renoval of Concrete Pavenent 53. 000 0. 000
5% 0. 000 0.00

17. 50000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20854- Bl D
PRQIECT STAO86A- 056 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00220  *Renpval of Asphalt Mat 4,414. 000
SY
5. 60000
0065 202-00240 *Renpval of Asphalt Mat (Pl aning) 8, 217. 000
Sy
2.55000
0070 202-00250 *Renoval of Pavenent Marking 12, 000. 000
SF
2. 45000
0075 202-00810 *Rermoval of Ground Sign 15. 000
EACH
91. 70000
0080 202-00825 *Renoval of Flashing Beacon 1. 000
EACH
1, 130. 00000
0085 202-00828 *Rermoval of Traffic Signal Equi pment 1. 000
LS
19, 350. 00000
0090 202-01000 *Renpval of Fence 1, 589. 000
LF
2.45000
0095 202-01180 Renoval of Median Barrier 50. 000
LF
26. 50000
0100 202- 04000 Plug Structure 2.000
EACH
907. 00000
0105 203- 00066 Enbanknment Material (Conplete In Place) (R40) 54, 549. 000
cYy
17.50000
0110 203-01500 Bl adi ng 25. 000
HOUR

137. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

917. 000
350. 000
1, 267.000

0. 000
0. 000
0. 000

957. 000
0. 000
957. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 589. 000
0. 000
1, 589. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

49, 094. 000
4, 455. 000
53, 549. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 23/ 2020

1,960

77,962

00

.00

.00

.00

.00

.00

.00

.00

.00

50

.00

15:35: 29

AMOUNT

7,095

2,344

3,893

937, 107

20

.00

65

.00

.00

.00

05

.00

.00

.00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20854-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0004 15: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01510 Backhoe 25. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0120 203-01550 Dozi ng 25. 000 5. 000
HOUR 0. 000 0. 00
156. 00000 5. 000 780. 00
0125 203-01594 Conbi nati on Loader 25. 000 5. 000
HOUR 0. 000 0. 00
122. 00000 5. 000 610. 00
0130 203-01597 *Pot hol i ng 76. 750 76. 750
HOUR 0. 000 0. 00
275. 00000 76. 750 21, 106. 25
0135 208-00008 *Erosion Log Type 2 (12 Inch) 4, 608. 000 3, 529. 000
LF 350. 000 2,467.50
7.05000 3, 879. 000 27,346. 95
0140 208-00020 *Silt Fence 300. 000 0. 000
LF 0. 000 0. 00
10. 40000 0. 000 0. 00
0145 208-00035 *Aggr egat e Bag 192. 000 136. 000
LF 8. 000 68. 40
8. 55000 144. 000 1, 231. 20
0150 208-00041 *Rock Check Dam 6. 000 0. 000
EACH 6. 000 8, 040. 00
1, 340. 00000 6. 000 8, 040. 00
0155 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
1, 830. 00000 2.000 3, 660. 00
0160 208-00051 *StormDrain Inlet Protection (Type I) 60. 000 0. 000
LF 0. 000 0. 00
24.40000 0. 000 0. 00
0165 208-00071  *Mai ntenance Aggregate (Vehicle Tracking Pad) 160. 000 160. 000
cY 0. 000 0. 00

82. 60000 160. 000 13, 216. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20854-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0004 15: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00075 *Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0175 208-00103 *Renpval and Disposal of Sedinent (Labor) 23.000 4. 000
HOUR 19. 000 881. 60
46. 40000 23.000 1,067. 20
0180 208-00105 *Renpval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 5. 000 610. 00
122. 00000 5. 000 610. 00
0185 208-00106 *Sweepi ng (Sedi ment Renoval ) 55. 000 39. 750
HOUR 15. 250 2,043.50
134. 00000 55. 000 7,370.00
0190 208-00107 Removal of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0195 208-00207 Erosi on Control Managenent 90. 000 9. 000
DAY 6. 000 2,052. 00
342. 00000 15. 000 5,130. 00
0200 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
8, 240. 00000 1. 000 8, 240. 00
0205 210- 00867 *Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0210 210-01710 Reset Val ve 1. 000 1.000
EACH 0. 000 0. 00
2,860. 00000 1. 000 2,860.00
0215 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
6, 010. 00000 1.000 6, 010. 00
0220 212-00006  *Seeding (Native) 4. 000 0. 000
ACRE 0. 000 0. 00

947. 00000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20854-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0004 15: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 212-00032 *Soi | Condi tioning 4. 000 0. 000
ACRE 0. 000 0. 00
4,110. 00000 0. 000 0. 00
0230 213-00004 *Mul chi ng (Weed Free Straw) 4. 000 0. 000
ACRE 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0235 213-00012 *Spray-on Mul ch Bl anket 2.200 0. 000
ACRE 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0240 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 800. 000 0. 000
SY 0. 000 0. 00
3. 55000 0. 000 0. 00
0245 217-00020 Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
244.00000 0. 000 0. 00
0250 304-06007  Aggregate Base Course (Cl ass 6) 2, 462. 000 225. 000
cY 10. 000 556. 00
55. 60000 235. 000 13, 066. 00
0255 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 210. 000 0. 000
TON 10. 000 2,110.00
211. 00000 10. 000 2,110.00
0260 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 3, 350. 000 333. 220
TON 16. 970 1, 883. 67
111. 00000 350. 190 38,871.09
0265 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 2,374. 000 0. 000
TON 0. 000 0.00
127. 00000 0. 000 0. 00
0270 411-10255 *Emul si fied Asphalt (Sl ow Setting) 1, 548. 000 73.000
GAL 4. 000 14. 00
3.50000 77.000 269. 50
0275 412-00600 Concrete Pavement (6 Inch) 56. 000 0. 000
Sy 0. 000 0. 00

74.20000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20854-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0004 15: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 412-00800 Concrete Pavenent (8 Inch) 55. 000 2.000
Sy 0. 000 0.00
84. 50000 2.000 169. 00
0285 420-00113 Geotextile (Drainage) (O ass 2) 183. 000 0. 000
SY 183. 000 1, 701. 90
9. 30000 183. 000 1,701.90
0290 503-00018 *Drilled Shaft (18 Inch) 15. 000 5. 000
LF 10. 000 4,100. 00
410. 00000 15. 000 6, 150. 00
0295 503-00036 *Drilled Shaft (36 Inch) 76.000 38. 000
LF 38. 000 23,370. 00
615. 00000 76. 000 46, 740. 00
0300 506-00212 Riprap (12 Inch) 63. 000 0. 000
CcY 63. 000 6,615. 00
105. 00000 63. 000 6, 615. 00
0305 507-00400  *Bituminous Slope and Ditch Paving (Asphalt) 18. 900 0. 000
TON 18. 900 3,987.90
211. 00000 18. 900 3,987.90
0310 603-83008 8 Inch Sewer Pipe 1, 123. 000 1, 040. 000
LF 0. 000 0. 00
66. 60000 1, 040. 000 69, 264. 00
0315 604- 00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 360. 00000 2.000 10, 720. 00
0320 604- 19000 Inl et Special 1. 000 0. 000
EACH 0. 000 0.00
3, 130. 00000 0. 000 0. 00
0325 604-19105 Infet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 510. 00000 1.000 5,510. 00
0330 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 1.000 8, 240. 00

8, 240. 00000 1. 000 8, 240. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20854-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0004 15: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 1. 000 8, 950. 00
8, 950. 00000 1. 000 8, 950. 00
0340 604-19215 Inlet Type R L 10 (15 Foot) 1. 000 0. 000
EACH 1. 000 13, 150. 00
13, 150. 00000 1. 000 13, 150. 00
0345 604-39020 Manhol e Speci al (20 Foot) 5. 000 4.000
EACH 0. 000 0.00
7,470. 00000 4.000 29, 880. 00
0350 604-39025 Manhol e Speci al (25 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 010. 00000 1. 000 6, 010. 00
0355 607-00005 *End Post 9. 000 9. 000
EACH 0. 000 0.00
342. 00000 9. 000 3,078. 00
0360 607-00010 *Corner and Line Brace Post 3.000 3. 000
EACH 0. 000 0. 00
403. 00000 3. 000 1, 209. 00
0365 607-01000 *Fence Barbed Wre with Metal Posts 1, 300. 000 1,211.000
LF 0. 000 0.00
2.45000 1, 211. 000 2,966. 95
0370 607-11525 *Fence (Pl astic) 1, 007. 000 1, 007. 000
LF 0. 000 0. 00
7.35000 1, 007. 000 7,401. 45
0375 608-00000 Concrete Sidewal k 1, 915. 000 0. 000
Sy 0. 000 0.00
32. 60000 0. 000 0. 00
0380 608-00010 Concrete Curb Ranp 184. 000 42.500
SY 0. 000 0. 00
228. 00000 42.500 9, 690. 00
0385 608-00015 Det ect abl e Wr ni ngs 80. 000 64. 000
SF 0. 000 0.00

174. 00000 64. 000 11, 136. 00



CONTI D

ROADWAY

CAT NO0200

0390 609-21010

0395

609-21020

0400

609- 24006

0405

609- 60011

0410

610- 00020

0415

612- 00039

0420

613- 00206

0425

613- 00306

0430

613-01200

0435

613- 01300

0440 613-07000

C20854

20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |-B)

Curb and Gutter Type 2 (Section II-B)

Gutter Type 2 (6 Foot)

Curb Type 6 (Section M

Medi an Cover Material (Patterned Concrete)

*Del i neator (Flexible) (Surface Munted)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Pul | Box (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

529. 000

LF
26. 20000
2, 539. 000

LF
17. 40000
42.000

LF
63. 10000
77.000

LF
25. 60000
1, 380. 000

SF
15. 80000
10. 000

EACH

122. 00000
1, 445. 000

LF
23. 40000
705. 000

LF
27.00000
220. 000

LF
18. 80000
329. 000

LF
21. 10000
8. 000

EACH

445. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

412. 000
0. 000

412. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
69. 000
. 000

1. 000
0. 000
1. 000
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12,893

4, 806

2,068

1, 455

.00

.00

.00

.00

.00

.00

40

00

00

90

.00

15:35: 29

AMOUNT

2,855

7,168

22,230

16, 794

4,136

6, 941.

445,

80

80

.00

.00

.00

.00

00

00

00

90

00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20854-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0004 15: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-07002 *Type Two Pull Box 9. 000 0. 000
EACH 1. 000 1, 370. 00
1, 370. 00000 1. 000 1, 370. 00
0446 613-07003 Type Three Pull Box CO #5 MCR Line 2 0. 000 0. 000
EACH 0. 000 0. 00
1, 299. 00000 0. 000 0. 00
0447 700- 70034 F/ A Rel ocate Traffic Signal Conduit (CO #5 MCR Line 3) 1, 580. 840 0. 000
FA 1, 580. 840 1, 580. 84
1. 00000 1, 580. 840 1, 580. 84
0450 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
2, 030. 00000 0. 000 0. 00
0455 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
12, 900. 00000 0. 000 0. 00
0460 613-13016 *Lum naire (LED) (16,000 Lumens) 4.000 0. 000
EACH 0. 000 0. 00
909. 00000 0. 000 0. 00
0465 614-00011  *Sign Panel (Class I) 223. 000 0. 000
SF 0. 000 0. 00
23. 20000 0. 000 0. 00
0470 614-00012 *Sign Panel (Class Il) 231. 000 0. 000
SF 0. 000 0. 00
31. 80000 0. 000 0. 00
0475 614-00014  *Lighted Street Name Sign (Inst Only) 0. 000 0. 000
EACH 0. 000 0. 00
821. 00000 0. 000 0. 00
0480 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 422. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0485 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 42.000 0. 000
Sl i pbase
LF 0. 000 0. 00

46. 40000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20854-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0004 15: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 614-70200  *Accessi bl e Pedestrian Signal 8. 000 0. 000
EACH 0. 000 0.00
3, 050. 00000 0. 000 0. 00
0495 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 170. 00000 0. 000 0.00
0500 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0.00
1, 410. 00000 0. 000 0. 00
0505 614-72864 *Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
10, 200. 00000 0. 000 0.00
0510 614-72875  *Loop Detector Wre 1, 925. 000 0. 000
LF 0. 000 0.00
8.20000 0. 000 0. 00
0515 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
22, 400. 00000 0. 000 0. 00
0520 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
22,400. 00000 0. 000 0. 00
0525 614- 84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0.00
0530 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0.00
29, 300. 00000 0. 000 0. 00
0535 614-87320 *Closed Circuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
6, 210. 00000 0. 000 0. 00
0540 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0.00

6, 920. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0545 614-87708

0550

615- 00030

0555

615- 00050

0560

619-50320

0565

619- 50960

0570

619- 75032

0575

619- 75096

0580

619- 78048

0585

624-27018

0590

624-27024

0595 625-00000

C20854
20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

*Cel | ul ar Modem ( CDVA)

Enbanknent

Protector Type 3

Enbanknent

Protector Type 5

4 Inch Plastic Pipe

12 Inch Plastic Pipe

4 Inch Gate Val ve

12 Inch Gate Val ve

6 Inch Fire Hydrant

18 Inch Drainage Pipe (Class 7)

24 Inch Drainage Pipe (Cass 7)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4,570. 00000
1. 000
EACH
4, 760. 00000
1. 000
EACH
3, 260. 00000
45.000
LF
27. 20000
1, 277. 000
LF
85. 70000
1. 000
EACH
1, 520. 00000
15. 000
EACH
3, 750. 00000
3. 000
EACH
7, 570. 00000
169. 000
LF
74. 40000
873. 000
LF
89. 90000
1. 000
LS

21, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
40. 000
40. 000

0. 000
1,219. 000
1,219. 000

0. 000
1. 000
1. 000

3. 000
12. 000
15. 000

0. 000
3. 000
3. 000

. 000
0. 000
. 000

. 000
. 000
. 000

0.505
0.173
0.678
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4,760

3, 260

1,088

104, 468

1,520

45, 000

22,710

17, 350

3,693

.00

00

00

00

30

00

00

00

.00

70

55

15:35: 29

AMOUNT

4,760

3, 260

1,088

104, 468

1,520

56, 250

22,710

12,573

65, 806

14, 475

.00

00

00

00

30

00

00

00

60

80

30



CONTI D:

ROADWAY

CAT NO0200

0600 626- 00000

0605 626-01114

0606 900-00014

0610 627-00008

0615 627-00013

0620 627-30405

0625 627-30410

0630 630-00000

0631 630-00003

0635 630-00007

0640 630-00012

C20854

20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

*Mobi | i zati on

Public Information Managenent (Tier 1V)

Added Item (Lunmp Sum)/ Public Information Services

(Tier 1V) CO#2

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

Uni forned Traf Ctrl CO #3 MCR Line 1

*Traffic Control Inspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
95, 000. 00000
1. 000
DAY
8, 570. 00000
0. 625
LS
8, 570. 00000
109. 000
GAL
226. 00000
180. 000
GAL
67. 80000
676. 000
SF
22. 00000
872. 000
SF
12. 20000
1, 600. 000
HOUR
36. 70000
0. 000
HOUR
50. 00000
52. 000
DAY
97. 80000
130. 000
DAY

733. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 600
0. 400
1. 000

0. 000
0. 000
0. 000

0.500
0.125
0.625

0. 000
0. 000
0. 000

29. 000
0. 000
29. 000

48. 000
0. 000
48. 000

122. 000
0. 000
122. 000

246. 500
276. 250
522.750

0. 000
0. 000
0. 000

37.000
9. 000
46. 000

32. 000
22.000
54. 000

Page 13
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38, 000.

1,071.

10, 138.

880.

16, 126.

00

.00

25

.00

.00

.00

.00

38

.00

00

15:35: 29

AMOUNT

95, 000.

5, 356.

1, 966.

1, 056.

1, 488.

19, 184.

4, 498.

39, 582.

00

.00

25

.00

20

00

40

93

.00

80

00



CONTI D

ROADWAY

CAT NO0200

0645 630-80001

0650

630- 80335

0655

630- 80341

0660

630- 80342

0665

630- 80355

0670

630- 80358

0675

630- 80360

0680

630- 80380

0685

630- 86810

0690

700- 70010

0695 700-70012

C20854

20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
733. 00000
8. 000

EACH
97. 80000
33.000

EACH
97. 80000
102. 000

EACH
97. 80000
4. 000

EACH
6, 110. 00000
2.000

EACH
978. 00000
101. 000

EACH
36. 70000
50. 000

EACH
9. 80000
1. 000

EACH

35, 150. 00000

50, 000. 000

F A
1. 00000
6, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

16. 500
0. 000
16. 500

30. 000
2.000
32. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

50. 500
0. 000
50. 500

15. 000
7.500
22.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 07/ 23/ 2020

195.

73

.00

.00

.00

60

.00

.00

.00

50

.00

.00

.00

15:35: 29

AMOUNT

733.

195.

1,613

3,129

12, 220

1, 853

220.

00

60

70

60

00

.00

35

50

.00

.00

.00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20854-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0004 15: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0700 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 - 15, 406. 950
FA -1,398. 750 -1,398.75
1. 00000 - 16, 805. 700 -16,805.70
0705 700-70018 F/ A Roadway Snoot hness Incentive 11, 100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0710 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 -3,638.720
FA -146. 430 -146. 43
1. 00000 -3,785.150 -3,785.15
0715 700-70023 F/ A On- The-Job Trai nee 960. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0720 700-70111  Project First Program 1, 887. 500 1, 887.500
F A 0. 000 0. 00
1. 00000 1, 887.500 1,887.50
0725 700-70250 F/ A Sewer Lines 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0730 700-70270 F/ A Water Lines 15, 000. 000 10, 039. 920
FA 4,017. 420 4,017. 42
1. 00000 14, 057. 340 14, 057. 34
0735 700-70310 F/ A Landscapi ng 2,811. 500 0. 000
F A 2,811. 500 2,811.50
1. 00000 2,811.500 2,811.50
0740 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0745 700- 70587 F/ A Hazardous Waste Disposal This Force Account item 8, 000. 000 0. 000

may be used for the disposal of poss
FA 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20854-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0004 15: 35: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 700-70596  Standing Di spute Review Board 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,834,129.19% 470,557.33 % 1, 940, 538. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0755 620- 00002 *Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 500. 00000 1. 000 25, 500. 00
0760 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
22, 350. 00000 1. 000 22,350. 00
0765 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 52,850.00 % 0.00% 52, 850. 00

PROJECT TOTAL CURRENT AMI $ 3,886,979.19% 470,557.33% 1,993, 388.85



